GOVERNMENT O F ANDHRA PRADESH

ABSTRACT

RWS&S – Chittoor District - Extension of Agreement Time upto 28.02.2018 in respect of the work " Restoration of defunct MVS at Narayanavanam and other habitations in Narayanavanam Mandal" - Est Cost of Rs.48.60 Lakhs – Sanctioned under Sanctioned under SDP (2016-17) with liquidated damages of Rs.9,843/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.223 **Dt:16-03-2018**

Read the following:-

1. G.O.Rt.No.428, PR &RD (RWS.II) Department, Dt.07.05.2016.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-IV, RWS &S, Lr.No.AEE2 / DEE (Vig)/Pileru / Chittoor/13, Dt.18.01.2018.

******

ORDER:

In the circumstances reported by the Chief Engineer-IV, RWS&S, A.P., Vijayawada in his letter in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 28.02.2018 with liquidated damages Rs.9,843/- in respect of the work " Restoration of defunct MVS at Narayanavanam and other habitations in Narayanavanam Mandal" Est Cost of Rs.48.60 Lakhs, sanctioned SDP (2016-17) vide G.O.1st read above.

2. The Chief Engineer-IV, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer-IV, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Chittoor District.
The Superintending Engineer, RWS & S, Chittoor District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER